STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON

Bl D OPENI NG DATE 10/ 25/ 06

I N SONOVA COUNTY AT AGUA CALI ENTE

CONTRACT NUMBER 04- 0A6204 AT AGUA CALI ENTE ROAD
LOCATI ON 04- SON-12-34.0/34. 3

I NSTALL TRAFFI C SI GNALS

Bl D245
PACE 1
11/ 02/ 06
CONTRACT CODE 'G '
35 CONTRACT | TEMS

FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPGOSALS | SSUED 9 FUND TOTAL HB4N 289, 000 TOTAL NUMBER OF WORKI NG DAYS 120
NUMBER OF Bl DDERS 4 ENG NEERS EST 327, 000. 00 AMOUNT OVER 100, 178. 00 PERCENT OVER EST 30. 64
PROGRAM ELEMENTS CHC
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 427,178. 00 2 NORTH BAY CONSTRUCTI ON | NC 707 763-2891 CC PREF CLAI MED
00357560
P O BOX 6004 FAX 707 765-6417
PETALUVA CA 94955-6004
2 456, 408. 00 4 GH LOTTI BROS I NC 415 454-7011 CC PREF CLAI MED
00132128
525 JACOBY STREET FAX 415 454-8376
SAN RAFAEL CA 94901
3 527, 532. 00 1 FREEWAY ELECTRI C 951 710-1000 SB PREF CLAI MED
00684572
P O BOX 7745 FAX 951 710-1006 BID IS OVER SBP
RI VERSI DE CA 92513-7745 PREFERENCE LIM TS
4 258, 897. 00 3 STEI NY AND COVPANY | NC 707 552-6900 CC PREF CLAI MED
RQUESTED BI D RELI EF 00161273

P O BOX 3008
VALLEJO CA 94590

FAX

707 554-6347



04- 0A6204 Bl D245
04- SON-12-3 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
10/ 25/ 06 11/ 02/ 06

Bl DDER | D NAME AND ADDRESS

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

LANWAY CONSTRUCTI ON COVPANY
SANTA ROSA CA

M KE BROWN ELECTRI C
COTATI CA

ROBERT PENNY ENTERPRI SE
SACRAMENTO CA

STATEW DE SAFETY AND SI GNS
FAI RFI ELD CA

STRI PI NG GRAPHI CS
PETALUVA CA

M NOR CONCRETE, CURB AND S| DEWALK ( PARTI AL)

ELECTRI CAL

WATER POLLUTI ON CONTRCL PROGRAM

CONSTRUCTI ON AREA SI GNS AND ROADSI DE Sl GNS

STRI PI NG



04- 0A6204 Bl D245
04- SON-12-3 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
10/ 25/ 06 11/ 02/ 06
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 M KE BROM ELECTRI C ELECTRI CAL
COTATI CA 94931
STRI PI NG GRAPHI CS STRI PI NG
PETALUVA CA 94954
THOVAS AND PRATT TRAFFI C CONTROL ( PARTI AL)
1988 BROADWAY ST
VALLEJO CA 94589
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CHRI SP COVPANY STRI PI NG AND MARKI NG ( PARTI AL)
43650 OSGOOD DR
FREMONT CA 94539-5631
DORADO AND DORADO CONSTRUCTI ON CONCRETE WORK ( PARTI AL)
34475 YUCAI PA BLVD STE 213
YUCAI PA CA 92349
PAVI NG NET CONTRACTOR CONCRETE SUPPLY ( PARTI AL)
11 S TERM NO AVE STE 214
LONG BEACH CA 90803
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 CHRI SP COVPANY STRI PI NG

CONTI NUED

FREMONT CA

GHI LOTTI BROTHERS
SAN RAFAEL CA
ON NEXT PAGE

ASPHALT CONCRETE



04- 0A6204
04- SON-12-3 SUMMARY OF
10/ 25/ 06

LI' ST OF

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 4

DDERS
11/ 02/ 06

REMAI NI NG B

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 STATEW DE SAFETY AND SI GNS
FAI RFI ELD CA

THOVAS AND PRATT
VALLEJO CA

CONSTRUCTI ON AREA SI GNS

TRAFFI C CONTROL



04- 0A6204 Bl D245

04- SON- 12- 3 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
10/ 25/ 06 11/ 02/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 2,500. 00 2, 500. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 5, 500. 00 5, 500. 00
3 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 3, 500. 00 3, 500. 00
4 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUVMP SUM 2,500. 00 2,500. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 45, 700. 00 45, 700. 00
6 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 180 75. 00 13, 500. 00
STRI PE
7 150710 REMOVE TRAFFI C STRI PE M 280 10. 00 2, 800. 00
8 150713 REMOVE PAVEMENT MARKI NG M2 15 50. 00 750. 00
9 150722 REMOVE PAVEMENT MARKER EA 40 10. 00 400. 00
10 150742 REMOVE ROADSI DE S| GN EA 3 130. 00 390. 00
11 150820 REMOVE | NLET EA 1 870. 00 870. 00
12 152390 RELOCATE ROADSI DE SI GN EA 3 420. 00 1, 260. 00
13 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 530 17.50 9, 275. 00
14 153239 REMOVE CONCRETE ( CURB, GUTTER, AND VB 8 850. 00 6, 800. 00
SI DEWALK)
15 190101 ROADWAY EXCAVATI ON VB 50 400. 00 20, 000. 00
16 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 3, 000. 00 3, 000. 00
17 250401 CLASS 4 AGGREGATE SUBBASE VB 25 344. 00 8, 600. 00
18 390102 ASPHALT CONCRETE ( TYPE A) TONN 250 135. 00 33, 750. 00
19 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 9 150. 00 1, 350. 00
AREA)
20 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 1 1, 750. 00 1, 750. 00
21 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 4.6 3, 500. 00 16, 100. 00
22 510526 M NOR CONCRETE ( BACKFI LL) VB 24 182. 00 4, 368. 00
23 566011 ROADSI DE SI GN - ONE POST EA 4 350. 00 1, 400. 00
24 620909 450 MM ALTERNATI VE Pl PE CULVERT M 73 475. 00 34, 675. 00
25 664008 300 MM CORRUGATED STEEL Pl PE M 2 645. 00 1, 290. 00
26 731627 M NOR CONCRETE (CURB, S| DEWALK AND VB 21 1, 120. 00 23, 520. 00
CURB RAMP)
27 (SF) 750001 M SCELLANEOUS | RON AND STEEL KG 650 3.40 2, 210. 00
28 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG M2 78 65. 00 5, 070. 00
29 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 250 10. 00 2, 500. 00
30 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 130 25. 00 3, 250. 00
31 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 200 5. 00 1, 000. 00
32 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 60 10. 00 600. 00

33 860201 SI GNAL AND LI GHTI NG

,_
"

LUWVP SUM 123, 000. 00 123, 000. 00



Bl D245

04- 0A6204
04- SON- 12- 3 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
10/ 25/ 06 11/ 02/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
34 010208 EMERGENCY VEH CLE DETECTOR SYSTEM LS LUMP SUM 3, 000. 00 3, 000. 00
(I NSTALL)
35 999990 MOBI LI ZATI ON LS LUMP SUM 41, 000. 00 41, 000. 00
TOTAL 427,178. 00



04- 0A6204 Bl D245

04- SON-12-3 SUMMARY OF REMAI NI NG BI DDERS PAGE 7
10/ 25/ 06 11/ 02/ 06
| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 800. 00 800. 00 1, 400. 00 1400. 00 600. 00 600. 00
2 4,000. 00 4000. 00 2,400. 00 2400. 00 5, 000. 00 5000. 00
3 800. 00 800. 00 3, 000. 00 3000. 00 2,500. 00 2500. 00
4 1, 500. 00 1500. 00 4,000. 00 4000. 00 1, 140. 00 1140. 00
5 22,970. 00 22970. 00 40, 000. 00 40000. 00 15, 000. 00 15000. 00
6 75. 00 13500. 00 90. 00 16200. 00 75. 00 13500. 00
7 10. 00 2800. 00 20. 00 5600. 00 16. 00 4480. 00
8 50. 00 750. 00 120. 00 1800. 00 100. 00 1500. 00
9 5. 00 200. 00 2.00 80. 00 1.00 40. 00
10 100. 00 300. 00 200. 00 600. 00 125. 00 375. 00
11 1, 267. 00 1267. 00 2,500. 00 2500. 00 1, 000. 00 1000. 00
12 225. 00 675. 00 500. 00 1500. 00 400. 00 1200. 00
13 28. 00 14840. 00 42.00 22260. 00 24. 00 12720. 00
14 850. 00 6800. 00 540. 00 4320. 00 720. 00 5760. 00
15 650. 00 32500. 00 51. 00 2550. 00 440. 00 22000. 00
16 3, 000. 00 3000. 00 3, 000. 00 3000. 00 5, 900. 00 5900. 00
17 310. 00 7750. 00 78. 00 1950. 00 275. 00 6875. 00
18 250. 00 62500. 00 270. 00 67500. 00 225. 00 56250. 00
19 150. 00 1350. 00 294.00 2646. 00 130. 00 1170. 00
20 860. 00 860. 00 3, 120. 00 3120. 00 860. 00 860. 00
21 4, 000. 00 18400. 00 1, 500. 00 6900. 00 3, 000. 00 13800. 00
22 600. 00 14400. 00 456. 00 10944. 00 500. 00 12000. 00
23 360. 00 1440. 00 425. 00 1700. 00 350. 00 1400. 00
24 300. 00 21900. 00 270. 00 19710. 00 230. 00 16790. 00
25 750. 00 1500. 00 1, 020. 00 2040. 00 600. 00 1200. 00
26 1, 100. 00 23100. 00 660. 00 13860. 00 975. 00 20475. 00
27 10. 00 6500. 00 32.00 20800. 00 10. 00 6500. 00
28 65. 00 5070. 00 84. 00 6552. 00 70. 00 5460. 00
29 10. 00 2500. 00 9. 00 2250. 00 7.00 1750. 00
30 25.00 3250. 00 15. 00 1950. 00 12. 00 1560. 00
31 5. 00 1000. 00 9. 00 1800. 00 7.00 1400. 00
32 10. 00 600. 00 10. 00 600. 00 8. 00 480. 00
33 128, 986. 00 128986. 00 200, 000. 00 200000. 00 212.00 212.00
34 3, 000. 00 3000. 00 5, 000. 00 5000. 00 13, 000. 00 13000. 00
35 45, 600. 00 45600. 00 47, 000. 00 47000. 00 5, 000. 00 5000. 00
TOT 456, 408. 00 527, 532. 00 258, 897. 00



